



SAVE THE MONARCHS

COLLABORATION PROJECT PLAN

DIANE HALLIGAN


DESIRÉE GIROTTO

MODULE 8
PROJECT PLAN



TOP IMAGE: Monarch on marigold plant
BOTTOM IMAGE: Monarch caterpillar on milkweed

PROJECT SCOPE AND WEBSITE APPLICATIONS




In July 2022, the International Union for Conservation of Nature (IUCN) re-classified the migratory monarch butterfly as endangered on its “red list.” It had previously been classified as declining.

The purpose of our (informational) website is to bring awareness to the plight of the monarch butterflies and educate and inform about the life cycle and habitats of the monarchs.

TOOLS USED

- Visual Studio Code
- html
- JavaScript
- CSS
- GitHub
- InDesign
- Trello

TEAM ROLES AND RESPONSIBILITIES



Diane Halligan — Front End Web Development


- Researched info for Home Page text
- Created/coded the Home Page including the navigation bars and footer
- Designed and coded Blog Page
- Researched info for Plants Page text
- Designed and coded Plants Page

Desireé Giroto — Front End Web Development

- Researched info for Migration Page text
- Created/coded the Migration Page
- Researched info for Life Cycle Page text
- Designed and coded Life Cycle Page
- Made carousel for Life Cycle Page Javascripts
- Made placeholder for Resources Page



<https://github.com/CygnusX123/MonarchProjectFinal.git>



Trello

Workspaces

Recent

Starred

Templates

Create

Search

Share

Butterfly Brigade

Module 8 Final Project

Workspace visible

Board

Power-Ups

Automation

Filter

Share

Add another list

Boards

Members

Settings

Workspace views

Table

Calendar

Your boards

Module 8 Final Project

Website Launch checklist

Website Launch Checklist Overview

0/16

Add a card

To-Do

Things to-do in project

Jan 26

Add a card

Completed Tasks

My Monarch Story for Blog Page

Jan 19

DG

Monarch Migration page info

DG

Intro copy

Decide on navigation links

Jan 20

DG

DH

Create a homepage with a video background.

DH

Create a blog page

DH

carousel? for monarch life cycle

DG

Created a plants page for Plants tab.

Trash

Checklist

Add a card

DELIVERABLES

TIMELINE

We used Trello to set timelines for each responsibility assigned to each person. Sometimes we needed a little flexibility on these though due to the fact that some items took longer than expected to get to a working state..

We independently tested our code, uploaded to GitHub and collaborated to fix any issues that arose from combining files.

<https://github.com/CygnusX123/MonarchProjectFinal.git>